Initial Project Planning Template

Date	05october 2026
Team ID	SWTID-2026-5240
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation Table

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint -1	Flow Designer Setup	USN-1	**Create Flow Infrastructure:** Open ServiceNow, navigate to Process Automation, and create a new Flow named "Standard Laptop Task" with System User permissions.	2	High	Developer	01-Oct-2026	05-Oct-2026
Sprint -1	Flow Designer Setup	USN-2	**Configure Trigger:** Set up the Flow Trigger to activate on "Service Catalog" events upon user submission.	1	High	Developer	01-Oct-2026	05-Oct-2026
Sprint -1	Catalog Task Automation	USN-3	**Configure Task Generation:** Add "Create Catalog Task" action with Short Description/Description as "Laptop need to Configured".	3	High	Developer	06-Oct-2026	10-Oct-2026
Sprint -1	Catalog Task Automation	USN-4	**Assignment & Approval Rules:** Set Assignment Group to "Hardware" and default Approval state to "Approved", then Activate the Flow.	2	High	Developer	06-Oct-2026	10-Oct-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint -2	Service Catalog Integration	USN-5	**Flow Assignment to Catalog Item:** Map the "Standard Laptop Task" flow under Process Engine in Maintain Items for "Standard Laptop".	2	Medium	Admin / Developer	11-Oct-2026	15-Oct-2026
Sprint -2	Verification & Testing	USN-6	**End-to-End Testing:** Place an order via Service Catalog > Hardware, approve the request, and verify automatic Catalog Task creation and assignment to Hardware group.	3	High	QA / Tester	16-Oct-2026	20-Oct-20